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Albemarle Emergency 
Communication Center 04/10/97 8/2/2000 NCAS 6/21/2001 Complete
Albemarle Fire 
Department 04/10/97 8/2/2000 NCAS 6/21/2001 Complete
Bedford County Sheriff's 
Office 02/03/00 unknown NCAS None PSAP not ready 
Franklin County 
Communications Center 07/31/00 unknown NCAS None Not approved for deployment by CMRS Board
City of Galax Police 
Department 10/26/99 unknown NCAS None Sprint to move on-site ALI
Grayson County Sheriff 10/26/99 unknown NCAS None Secondary PSAP-no deployment
Martinsville/Henry County 
911 Communications 
Center 10/07/99 7/30/2001 NCAS None

No facilities available between MTSO & Sprint. 
Trunks delayed until 11/01

City of Lynchburg 911 07/07/99 1/5/2001 NCAS None Complete
Christianburg Police 
Department (Montgomery 
County) 03/08/01 unknown NCAS None PSAP not ready 
Roanoke City 
Communications 
Department 01/16/01 unknown NCAS None PSAP not ready 
Roanoke County Police 
Department 02/02/01 unknown NCAS None PSAP not ready 
Rockbridge County 
Sheriff's Department 03/29/00 7/30/2001 NCAS None Waiting trunk installation
Salem City Police 
Department 11/30/00 unknown NCAS None

Trunks on order as of 8/28 Tentative switch 
cutover 10/26
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Shenandoah County 
Sheriff's Office 07/07/99 N/A NCAS None No Coverage


